

## Product Test Plan

Product Component	Resource	Testing Time (Hours)			Scheduled Dates		Actual
		Planned	To Date	Final	Start	Finish	Finish
Graphics	Kathy	40	40	40	2-Nov	9-Nov	9-Nov
Anchored Frames <sup>1</sup>	Jim	20	12	12	2-Nov	6-Nov	4-Nov
Basics	Kathy	24	12	—	10-Nov	13-Nov	—
Import/Capture	Kathy	20	0	—	14-Nov	17-Nov	—
Insets	Malcolm	8	4	4	2-Nov	2-Nov	2-Nov
Spelling Checker	Jim	20	12	—	7-Nov	10-Nov	—
Equations	Kathy	80	0	—	18-Nov	1-Dec	—
Cross-References	Barbara	10	20	20	2-Nov	4-Nov	6-Nov
Variables	Carolyn	20	28	—	12-Nov	15-Nov	—
Paragraph Formats	Malcolm	20	16	16	3-Nov	6-Nov	5-Nov
Character Formats	Kathy	40	0	—	2-Dec	9-Dec	—
Books	Jim	40	0	—	11-Nov	18-Nov	—
Printing	Malcolm	24	0	—	7-Nov	10-Nov	—
Search	Lawrence	10	12	12	2-Nov	3-Nov	3-Nov
Hypertext	Kathy	16	0	—	10-Dec	11-Dec	—
Installation	Jim	8	0	0	19-Nov	20-Nov	—
Licensing <sup>2</sup>	Carolyn	18	0	—	16-Nov	18-Nov	—

---

1· We may be able to save some time here.

2· Work estimate may be very low.