


Project Details

This report breaks down the development cycle for the new EspressoReport product for the next year. Development is displayed by task, and by department.



Project Task	Projected Start	Projected End
1 Market Analysis	Jan 15, 2003	Mar 2, 2003
2 Concept/Plan Development	Mar 1, 2003	May 7, 2003
3 Product Development	Mar 28, 2003	Nov 14, 2003
4 GUI Development	May 2, 2003	Aug 22, 2003
5 GUI Evaluation/Testing	Jun 18, 2003	Sep 12, 2003
6 Alpha Version Release	Jul 12, 2003	Jul 12, 2003
7 QA Testing Phase 1	Jul 21, 2003	Aug 2, 2003
8 Fix Outstanding Alpha Bugs	Jul 24, 2003	Sep 14, 2003
9 Beta Version Release	Sep 18, 2003	Sep 18, 2003
10 QA Testing Phase 2	Sep 10, 2003	Oct 28, 2003
11 Fix Outstanding Beta Bugs	Nov 1, 2003	Dec 1, 2003
12 Box & Packaging Design	Sep 12, 2003	Dec 15, 2003
13 Product Collateral Development	Aug 7, 2003	Oct 1, 2003
14 Final QA Testing	Nov 3, 2003	Dec 30, 2003
15 Final Release	Dec 20, 2003	Dec 20, 2003